COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 03/ 2020

ESTI MATE SUMVARY 12:11: 52
CONTI D: C22557 ESTI MATE NO: 0001 PROG SPEC YR: 2005
PCN: 22557- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 55.0 DAYS TIME ALLON 10/ 8/ 2020 FI XED COMPLETI ON DAl
SH 34 NORTH OF GRANBY RURAL RESURFACI NG PERCENT TI ME:  42.31 ORI G TIME ALLOW 10/ 8/2020 FI XED COVPLETI ON DAl
PRQIECT NO STR0341- 101
SH 34 NORTH OF GRANBY RESURFACI NG
NAVE OF ROAD:
PRQIECT COUNTI ES: GRAND
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 07/ 25/ 2020 DATE TI ME STARTED 06/01/2020
556 Struthers Avenue DATE LET 04/ 02/ 2020 DATE WORK BEGAN 06/ 01/ 2020
DATE AWARDED 04/ 24/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/11/2020 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 06/01/2020
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 8, 251, 454. 20 PARTI Cl PATI NG $ 32, 880. 00 $ 32, 880. 00
AWARD PRQJECT AMI:  $ 7,604, 366. 80 NON- PARTI Cl PATI NG 1,596, 888. 09 1,596, 888. 09
PERCENT COMPLETE: 19. 75% TOTAL EARNI NGS 1, 629, 768. 09 1,629, 768. 09
FUNDS AVAI LABLE: $ 6,621,686.11 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 629, 768. 09 1, 629, 768. 09
TOTAL CLAI MB: $ 0.00 RETAI NAGE -40,151. 34 -40, 151. 34
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 589, 616. 75 1,589, 616. 75
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 1,589, 616. 75 1, 589, 616. 75
OTHER ADJUSTMENTS 0.00 0. 00
PAYNMENT DUE $ 1,589, 616. 75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22557 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22557-BI D ESTI MATE RUN 08/ 03/ 2020
PRQJECT: STR0341- 101 ESTI MATE NO 0001 12:11: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mt (Pl aning) 2, 550. 000 0. 000
Sy 0. 000 0.00
23. 80000 0. 000 0. 00
0010 202-00250 *Renoval of Pavenent Marking 120, 754. 000 0. 000
SF 0. 000 0. 00
0. 75000 0. 000 0. 00
0015 202-01130 *Renoval of Guardrail Type 3 3, 538. 000 0. 000
LF 0. 000 0.00
2. 65000 0. 000 0. 00
0020 202-01300 *Renoval of End Anchorage 22.000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0025 203-01500 Bl ading 40. 000 0. 000
HOUR 0. 000 0. 00
119. 00000 0. 000 0. 00
0030 203-01580 *Truck 40. 000 0. 000
HOUR 0. 000 0. 00
123. 00000 0. 000 0. 00
0035 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
78. 80000 0. 000 0. 00
0040 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
314. 00000 0. 000 0. 00
0045 203-02330 Laborer 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0050 208-00002 *Erosion Log Type 1 (12 Inch) 500. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0. 00
0055 208- 00035 *Aggr egat e Bag 500. 000 0. 000
LF 0. 000 0.00

17. 50000 0. 000 0. 00



CONTI D: C22557 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22557-BI D ESTI MATE RUN 08/ 03/ 2020
PRQJECT: STR0341- 101 ESTI MATE NO 0001 12:11: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0065 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
78. 80000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
213. 00000 0. 000 0. 00
0075 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
80. 40000 0. 000 0. 00
0080 210-04010  Adjust Manhole 2.000 0. 000
EACH 0. 000 0. 00
227.00000 0. 000 0. 00
0085 240- 00000 *W1dlife Biologist 40. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0090 304-08002  Aggregate Base Course (Shoul der Material) 1, 504. 000 0. 000
cY 0. 000 0. 00
90. 30000 0. 000 0. 00
0095 403-00721 Hot M x Asphalt (Patching) (Asphalt) 1, 540. 000 0. 000
SY 0. 000 0. 00
31. 40000 0. 000 0. 00
0100 403-34701 Hot Mx Asphalt (Gading SX) (75) 35, 472. 000 0. 000
TON 0. 000 0. 00
65. 90000 0. 000 0. 00
0105 403-36701 Hot M x Asphalt (Grading ST)(75) 23, 933. 000 0. 000
TON 12, 563. 970 883, 247. 09
70. 30000 12, 563. 970 883, 247.09
0110 411-03352  Asphalt Cenment Performance G ade (PG 58-28) 1, 550. 000 0. 000
TON 799. 700 323, 878. 50

405. 00000 799. 700 323, 878. 50



CONTI D: C22557 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22557-BI D ESTI MATE RUN 08/ 03/ 2020
PRQJECT: STR0341- 101 ESTI MATE NO 0001 12:11: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 411-03355 Asphalt Cenent Performance G ade (PG 58-34) 1, 937. 000 0. 000
TON 0. 000 0. 00
485. 00000 0. 000 0. 00
0120 411-10255 Enulsified Asphalt (Sl ow Setting) 77, 645. 000 0. 000
GAL 5, 914. 000 11, 828. 00
2. 00000 5, 914. 000 11, 828. 00
0125 518-03000 *Sawi ng and Seal i ng Bridge Joint 173. 000 0. 000
LF 0. 000 0. 00
22.50000 0. 000 0. 00
0130 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 3, 246. 000 0. 000
LF 0. 000 0. 00
38. 60000 0. 000 0. 00
0135 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
2, 880. 00000 0. 000 0. 00
0140 606-01380 *Transi tion Type 3H 4.000 0. 000
EACH 0. 000 0. 00
1, 530. 00000 0. 000 0. 00
0145 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
2, 955. 00000 0. 000 0. 00
0150 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
2, 365. 00000 0. 000 0. 00
0155 606-02005 *End Anchorage (Fl ared) 21.000 0. 000
EACH 0. 000 0. 00
4,325. 00000 0. 000 0. 00
0160 612-00001  *Delineator (Type I) 11. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0165 612-00003  *Delineator (Type IIl) 14. 000 0. 000
EACH 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D: C22557 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22557-BI D ESTI MATE RUN 08/ 03/ 2020
PRQJECT: STR0341- 101 ESTI MATE NO 0001 12:11: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-80391 *Rumble Strip (G i nding)(Asphalt) 156, 000. 000 0. 000
LF 0. 000 0. 00
0. 12000 0. 000 0. 00
0175 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 291, 390. 00
582, 780. 00000 0. 500 291, 390. 00
0180 626-01113  *Public Information Managenent (Tier I11) 225. 000 0. 000
DAY 30. 000 1, 896. 00
63. 20000 30. 000 1, 896. 00
0185 627-00008 *Modi fi ed Epoxy Pavement Marking 1,422.000 0. 000
GAL 0. 000 0. 00
92. 00000 0. 000 0. 00
0190 627-00013  *Pavenent Marking Paint (H gh Build) 2,290. 000 0. 000
GAL 773.000 21, 644. 00
28. 00000 773.000 21, 644.00
0195 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 180. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0200 630- 00000 *Fl aggi ng 4, 800. 000 0. 000
HOUR 1,207. 000 37,417.00
31. 00000 1, 207. 000 37,417.00
0205 630- 00007 *Traffic Control Inspection 50. 000 0. 000
DAY 7.000 2, 065. 00
295. 00000 7.000 2,065. 00
0210 630-00012 *Traffic Control Management 108. 000 0. 000
DAY 11. 000 10, 835. 00
985. 00000 11. 000 10, 835. 00
0215 630- 80001 *Fl ashi ng Beacon (Portable) 6. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0220 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00

350. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 630-80341

0230

630- 80342

0235

630- 80343

0240

630- 80344

0245

630- 80355

0250

630- 80358

0255

630- 80360

0260

630- 80363

0265

630- 80364

0270

630- 80367

0275 630-80380

C22557

STR0341-101

22557-BID

| TEM
DESCRI PTI ON

*Construction Traffic Sign (Panel Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH
40. 00000
64. 000
EACH
60. 00000
48. 000
EACH
80. 00000
97. 000
SF
35. 00000
3. 000
EACH
7, 500. 00000
(c 2.000
EACH
2, 500. 00000
500. 000
EACH
20. 00000
20. 000
EACH
60. 00000
40. 000
EACH
60. 00000
2.000
EACH
6, 500. 00000
300. 000
EACH

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
4.000
4.000

0. 000
21.500
21. 500

0. 000
6. 000
6. 000

0. 000
48. 500
48. 500

0. 000
1. 000
1. 000

0. 000
0.500
0. 500

0. 000
7.500
7.500

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
100. 000
100. 000
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ESTI MATE RUN 08/ 03/ 2020

160.

1, 290

480.

1, 697

7,500

1, 250

150.

60

100

00

50

00

00

.00

.00

12:11:52

AMOUNT

160.

1,290

480.

1,697

7,500

1,250

150.

60

100

00

00

00

50

00

00

00

00

.00

.00

00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

630- 80511

630- 85010

630- 85020

700- 70010

700- 70016

700-70018

700- 70019

700- 70023

700- 70025

700-70111

C22557
22557-BID
STR0341-101
| TEM
DESCRI PTI ON

ROADWAY

*Mbbi | e Pavenent Marking Zone

*| npact Attenuator (Tenporary)

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
21, 500. 00000
1. 000
EACH
3, 500. 00000
1. 000
EACH
54, 000. 00000
230, 000. 000
FA
1. 00000
60, 000. 000
FA
1. 00000
165, 000. 000
FA
1. 00000
60, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
25, 000. 000
FA
1. 00000
5, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 03/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:11:52

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 8
ESTI MATE RUN 08/ 03/ 2020

CAT NO0200

0330 700-70380

CAT NO0400

0335 620-00002

0340 620-00012

0345 620-00020

C22557
22557-BID
STR0341-101
| TEM
DESCRI PTI ON
ROADWAY

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Office (Cass 2)

*Fi el d Laboratory (Cl ass 2)

*Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
5, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
20, 200. 00000
1. 000
EACH
18, 200. 00000
2.000
EACH
6, 840. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

12:11: 52
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
0. 000
0. 000 0. 00
0. 000 0. 00

8,199,374.20% 1,596,888.09% 1,596, 888.09
0. 000
0.500 10, 100. 00
0. 500 10, 100. 00
0. 000
0. 500 9, 100. 00
0.500 9, 100. 00
0. 000
2.000 13, 680. 00
2.000 13, 680. 00
52, 080.00 $ 32,880.00 % 32, 880. 00
8,251,454.20% 1,629,768.09% 1,629, 768. 09



